

PIA BUGS AND CHANGES 11/9/26 â€” Implementation Plan (persisted)

Source of truth for the 23-item fix list + 2 console errors. All items deployed to
`InternApp/` (frontend) and `backend/InternSystem.API` (backend).

Phase A â€” Backend

#	Change	Location	Status
1	Report PDF footer shows **who generated it** (add generated-by user to WriteReport footer)	`PdfService.cs:524`, `ReportController.cs`	pending
8	Enforce mandatory out-time: no check-out -> `DepartureStatus=Pending` (no silent skip)	attendance finalize/scoring path	pending
17	Gate-pass PDF: remove PIA letterhead header (`ComposeHeader`), remove Approved-By + supervisor/signature block, add "This is a system generated document", add light-coloured document ID bottom-left, named server files	`PdfService.cs:42-194, 589-606`	pending
20	Face-enrollment gate on intern apply endpoints (GatePass/IdCard/Certificate)	`InternController.cs:741, 830, ~999`	pending
22	Admin transfer DTO: add `fromDepartment`/`toDepartment`	`AdminController.cs:2186-2190, 2214-2229`	pending

Phase B â€” Frontend

#	Change	Location	Status
2	Remove page-name title from all admin headers (keep bell/icons) via `hideTitle`	`AppHeader.js:33-37` + admin call sites	pending
3+6	Swipe-to-dismiss on `Dropdown` bottom sheet; wire `onRequestClose` on 3 DepartmentsScreen form sheets	`Dropdown.js:107-115`, `DepartmentsScreen.js:569, 649, 755`	pending
4	Widen department dropdown in admin filters	`AdminInternsScreen.js:307-318, 656-664, 699`, `FaceApprovalsScreen.js:134-146, 231`, `LeaveApprovalsScreen.js:119-131, 189`	pending
5	Green "Edit Department" button text not clipped (fontSize/textAlign/width)	`DepartmentsScreen.js:641-643, 866-868`	pending
7	Replace `Pending` chip with `On Leave` on attendance logs (admin+mentor)	`AttendanceScreen.js:27-32`, `AttendanceViewScreen.js:26-31`	pending
9	Split timing colours: Out: Early=red, Late=green; add colours to mentor	`AttendanceScreen.js:34, 220-228`, `AttendanceViewScreen.js:199-200`	pending
10	Admin attend. chips re-fetch directly (match mentor)	`AttendanceScreen.js:98, 185`	pending
11	Face approvals: whole card pressable -> enrolled-photo viewer	`FaceApprovalsScreen.js:160-163`, `FaceApprovalsSection.js:126-129`	pending
12	Attendance log: tap card -> day detail/photo viewer	`AttendanceScreen.js:204`, `AttendanceViewScreen.js:173`	pending
13	Activity logs: use `DateField` + standard sheet-mode `Dropdown`	`ActivityLogsScreen.js:93-104, 119-139`	pending
14	Toasts: non-interactive absolute overlay (no Modal)	`AppToast.js:49-66`	pending
15	Remove Preview button from issue-docs pending page	`IssueDocumentsScreen.js:346-354, 435-475`	pending
16	Issued docs display (admin+mentor+intern) from `{uploaded, issued}` / `/intern/gatepass`	`DocumentsScreen.js`, `DocumentsApprovalScreen.js`, intern docs screen	pending
17c	Preserve proper export filename on share	`fileClient.js:42, 49-57`	pending
18	Compact approve-document cards	`DocumentsScreen.js:251-301, 367-369`, `DocumentsApprovalScreen.js:181-231, 289`	pending
19	Compact issue-document cards	`IssueDocumentsScreen.js:570`	pending
21	Fix transfers-page dropdown widths	`AdminTransfersScreen.js:133-155, 250`	pending
22b	Render from/to departments on admin transfer cards	`AdminTransfersScreen.js:161-173`	pending
23	Status filter -> FilterChips on admin transfers	`AdminTransfersScreen.js:134-140`	pending

Phase C â€” Console errors

Fix	Location	Status
Missing key in ShiftsScreen fragment	`ShiftsScreen.js:262`	pending
Text string outside ` <text>` (in ShiftsScreen render tree)</text>	ShiftsScreen / Dropdown / FilterChips	pending

Phase D â€” Rebuild + test (LAST)

- Backend rebuild -> restart -> curl smoke checks.
- `assembleDebug` -> install on device -> user tests all UI/features -> release APK.

Given clarifications

- #2: ALL admin screens.
- #8: auto-mark absent/pending if no check-out (DepartureSource=Pending + emphasised "missing check-out" on logs).
- #20: add face-enrollment gate too.
- #16: BOTH admin/mentor AND intern.
- #21+23: Admin transfers screen.